Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 22 — October 28, 2009

Began the installation of backfill and six-inch vegetative layer in Removal Area 3A.

Completed the installation of restoration stone and coir log in Removal Area 3A.

Completed excavation of targeted top-of-bank and floodplain soils from Removal Area 5A.

Began removal of the resuspension control systems for Removal Areas 3A, 4A, and 5A.

Continued loading excavated material stockpiled at Staging Area 3 into trucks and transporting it

to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

¢ Began decommissioning activities associated with Staging Area 3 components, including the
removal of the pug mill.

¢ In the former Plainwell Impoundment TCRA project area, began bank repair activities in Removal

Areas 8 and 9B. Activities included the installation of restoration stone and coir log.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total ) ' 12
2009 Total 4,480

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: October 29 — November 4, 2009

Complete the installation of backfill and six-inch vegetative layer in Removal Area 3A.

Complete installation of restoration stone and coir log in Removal Area 4A.

Continue removal of the resuspension control systems for Removal Areas 3A, 4A, and 5A.
Complete loading excavated material stockpiled at Staging Area 3 into trucks and transporting it
to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Continue demobilizing Staging Area 3 components.

o Complete bank repair activities associated with Removal Areas 8 and 9B at the former Plainwell
Impoundment TCRA.
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Removal Progress — 2009
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 36 LPOs have been completed for the project to date.

Weather Summary

e Site activities were affected by heavy rains on October 23 and October 24. Work was suspended
early on October 23, and the project area was shut down on October 24.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 40,000 gallons (Staging Area 3)
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [] Yes[X] Locations: Removal Areas 4A and 5A.
Cleanup Standard Achieved? N/A[] Yes[X]in RA4A No[X] Based on analytical results,
grid 4 in Removal Area 5A failed to meet the project cleanup standards. An additional six
inches of material was excavated, and the grid was re-sampled. Analytical results from
the new sample are pending.

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 HD Long Reach 2
Komatsu PC-300 Excavator w/Shear Attachment

Komatsu PC-300 Excavator

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator
John Deere 450 Dozer
Komatsu D51 Dozer

Komatsu 380 loader

Pug Mill

Sakai Smooth Drum Roller
Track Mounted Man Basket
Vermeer Chipper

2,000 gallon water truck
Komatsu 300 Off Road Truck
FAVCO 40-Ton Crane
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 10/22/09 ‘ 10/23/09 ‘ 10/24/09 10/25/09 10/26/09 10/27/09 10/28/09
Terra Contracting Staff 10 4 10 10 10
American Environmental Group
JF New
Georgia-Pacific Staff
Garry Griffith X
Chase Fortenberry
Rich Garner
ARCADIS Staff
EJ Suardini X X X X X
Michelle Rumler X X X X X
Mike Kohagen X X X X X
Ben Lawrence X X

Nick Harmer X X X
Steve Garbaciak
Scott Harcus
Eric Hritsuk X X
Oversight Personnel

Sam Borries/USEPA OSC

Thomas Cook/USEPA OSC X X
Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz/MDEQ
Sharon Hanshue/MDNR
John Lerg/MDNR

Lisa Williams/USFWS
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Photos from October 22 — October 28, 2009

Decontaminating steel sheeting at Staging Area 3. Removing steel sheeting in Removal Area 3.

Excavating material in Removal Area 5A. Installing restoration stone in the former Plainwell
Impoundment TCRA project area.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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